NOTIFICATION CF REMOVAL

This notice certifies that the coal firing capability of
Boiler 4 has been permanently dismantled and removed. Boiler 4
was a coal/gas fired boiler used by the Lincoln Electric Company,
22801 8t. Clair Avenue, Cleveland, Ohio 44117. This task was
performed in order to guarantee the continued emissions
compliance of Boiler 4 as required by the Consent Agreement and
Consent Order issued by the United States Environmental
Protection Agency, Region 5, dated September 30, 1998 and agreed

to by Lincoln Electric.

Date Frederick G. Stueber
Senior Vice Pregident, General
Counsel and Secretary

Date Rick Reilman
Maintenance Superintendent

Date Greg Super
Project Engineer

Date Jim Balazs
Plant Environmental Engineer



SEP Completion Status Report

Project: 1. Electrode Driers Asbestos Removal

Status: Asbestos completely removed from one drier

Problems encountered/solutions
None

List of attached documents

1. Purchase order for removal contractor

2. Purchase order for 3rd party monitoring services

** No canceled check copies are attached at thig time because
Lincoln has yet to be invoiced.

Environmental and Public Health Benefits

1. Less exposure of fugitive asbestos dust to maintenance
workers.

2. Congervation of natural gas because of better insulation.

3. Long term reduction in landfill disposal of asbestos
containing materials.

I certify under penalty of law that I have examined and am

familiar with the information submitted in this document and all

attachments and that, based on my inquiry of those individuals

immediately responsible for obtaining the information, I believe
that the information is true, accurate, and complete. I am aware

that there are significant penalties for submitting false

information, including the possibility of fines and imprisonment.

Date Frederick &. Stueber
Senior Vice President, General
Counsel and Secretary



SEP Completion Status Report

Project: 2. Diatomaceous Earth Receiving Dust Control

Status: Most of the equipment for the project has been purchased
and is on site. Installation has yet to begin.

Problems encountered/solutions

Slow delivery by the manufacturer (3 months late)

This should not push completion of the project beyond the due
date however.

List of attached documents

1. Purchase order for bulk bag unloader, etc.; check yet to c¢lear
2. Purchase order for screw feeder, etc.; cancelled check

3. Purchase order for diverter wvalve, etc.; cancelled check

Environmental and Public Health Benefits
Reduction of ambient harmful dust within workplace. Benefit to
the health of all workers in the area.

I certify under penalty of law that I have examined and am
familiar with the information submitted in this document and all
attachments and that, based on my inguiry of those individuals
immediately responsible for obtaining the information, I believe
that the information is true, accurate, and complete. I am aware
that there are significant penalties for submitting false
information, including the possibility of fines and imprisonment.

Date Frederick G. Stueber
Senior Vice President, General
Counsel and Secretary



SEP Completion Status Report

Project: 3. Spill Containment for Multiple Fuel Tanks

Status: One new tank with pre-fabricated spill containment has
been ordered. Spill containment walls have been formed around
three existing tanks. Two double walled (self-contained) tanks
have also been ordered.

Problems encountered/solutions

Discovery of a sixth tank that needed to be added to the program.
Delivery/installation of tanks that had to be purchased will not
be complete before the 10/231/98 deadline.

List of attached documents

1. Purchase order for tank with pre-fabricated spill containment.

2. Purchase corder for fabricating spill containment for three
existing tanks.

3. Purchase order for concrete pads for two remaining tanks.

4, Purchase requisition for two self-contained tanks.

** No canceled check copilies are attached at this time because

Lincoln has yet to be invoiced.

Environmental and Public Health Benefits

1. Reduced potential for fuels spilled due to a tank/pump failure
to reach a storm water sewer.

2. Containment of small spills from filling operations.

3. Improved safety by having a barrier between tank and wvehicles.

I certify under penalty of law that I have examined and am
familiar with the information submitted in this document and all
attachments and that, based on my inguiry of those individuals
immediately responsible for obtaining the information, I believe
that the information is true, accurate, and complete. I am aware
that there are significant penalties for submitting false
information, including the possibility of fines and imprisonment.

Date Frederick G. Stueber
Senior Vice Pregident, General
Counsel and Secretary



SEP Completion Status Report

Project: 4. Modify Cored Wire Baghouses

Status: Project complete. Baghouses were changed from side
loading to top loading and new bags were provided.

Problems encountered/solutions
No problems

List of attached documents

1. Purchase order, canceled check - Magnehelic gauges

2. Purchase order, check has yet to clear - Cage Assemblies
3. Purchase order, check has yet to clear - Baghouse bags

4. Work order - fabricate and install hinges and brackets

Environmental and Public Health Benefits
Reduction of ambient dust within workplace. Benefit to the health
of all workers in the area.

I certify under penalty of law that I have examined and am
familiar with the information submitted in this document and all
attachments and that, based on my inquiry of those individuals
immediately responsible for obtaining the information, I believe
that the information is true, accurate, and complete. I am aware
that there are significant penalties for submitting false
information, including the possibility of fines and imprisonment.

Date Frederick G. S8tueber
Senior Vice President, General
Coungel and Secretary



